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Agenda

Welcome & Introductions

* Project Location

« Existing Conditions

« Natural & Cultural Resources Update
 [nitial Alternatives & Proposed Solution
» Schedule & Construction Cost

« Questions and Comments
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Site Photos

Looking Southwest on NH
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Exist. Roadway Overview — NH 101

* Constructed in 1951 (68 years old)

* Average Dalily Traffic = 20,100 vehicles per day
(2019)

* Posted Speed Limit = 50 mph

* Roadway width = 40 feet
— 12-foot travel lanes
— 8-foot shoulders

. 100’ Right-of-Way width
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Existing Bridge

* Twin 5°-0" Concrete Culverts
» Constructed in 1951 with roadway (68 years old)

« #44 on the 2018 New Hampshire DOT Red List

* Northern headwall replaced by Bridge Maintenance
in 2011
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Natural/Cultural Resources Update

 Assessment of Natural and Cultural Resources for NEPA and
Section 106 compliance

« Natural Resource Concerns
— Wetlands / Vernal Pools
— Stormwater Treatment (MS4 Compliant)
— NHDES Stream crossing rules

— Threatened and Endangered Species
« Blanding’s Turtle
* Northern Long-eared Bat

— Conservation lands (Bragdon Farm)

« No impacts to Cultural Resources (archaeological sites or
historic structures) identified
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Initial Alternatives Analysis

1. Rehabilitation or No Build Options (Not Feasible)
» Hydraulic Deficiencies (Route 101 will overtop in a 50-
year storm)

2. Replacement Options

* Phased Bridge Construction (requires over-widening)

 Accelerated Bridge Construction (ABC) with Roadway
Closure

* Conventional Construction with On-Site Traffic Diversion

and Temporary Bridge
Preferred in
February 2018
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Proposed Plan - Final

Left Turn Lane Added (for Twin Brook Lane

BEDFORD 13692C
ROUTE 101 OVER PULPIT BROOK

JUKE 20, 2019
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Proposed Plan — Phase 1
Temporary Impacts

Temporary on-site diversion
Possible aerial utility relocations
Public Hearing Required

— ROW needed for stormwater treatment

TEMPORARY DIVERSION PLAN |
/ PHASE 1 CONSTRUCTION _
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Proposed Traffic Phasing

Revised Phased Construction Approach
Phase 1 - On-Site Traffic Diversion and Temporary Bridge
1
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Proposed Bridge Details

« 48-foot clear span
« Butted precast concrete box beams
» Conventional cast-in-place abutments and wingwalls
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Project Schedule and Cost

Schedule
* Public Hearing — Fall 2019

* Final Design — 2020
 Advertising — Early Spring 2021

» Construction starting late summer 2021

Construction Cost Estimated at $3.5 million
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Thank You

Presentation Material 1s Available
on the Department’s website

www.nh.gov/dot/projects
Bedford 13692C
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